

## 2016 PROPOSED CONSTRUCTION - April 19, 2016

APPROX START DATE/ YEAR	PROJ No.	LOCATION	FROM	TO	TYPE	SCOPE OF WORK
<b>2016 STREET INFRASTRUCTURE RENEWAL PROGRAM ( c/f from 2015)</b>						
2016	P5353	9th Ave North	Albert St	Lorne St	Rehab	Paving to coincide with Albert 6th Ave N to 9th Ave N work.
May 2016	P5445	Albert St	1st N Intersection	20 m south	Rehab	Paving Only
May 2016	P5433	Broad St	9th Ave N	Elmview	Rehab	Paving Only
Sept 2016	P5473	Park St	Tyvan Ave	Victoria Ave	Rehab	Slip work complete in 2016. Paving carried over to 2017.
Sept 2016		Sioux St	Ross Ave	Henderson Dr	Rehab	In coordination with rail upgrades. Paving Only. Waiting on CN Schedule to determine timeline of project.
April 2016	P5284	Winnipeg St	19th Ave	Broadway Ave	Rehab	Paving Only
<b>2016 STREET INFRASTRUCTURE RENEWAL PROGRAM (Projects - In-House)</b>						
2016	P5773	Albert St	6th Ave North	9th Ave North	Rehab	Full curb & gutter replacement, spot concrete replacement & mudjacking and new catchbasin
Aug 2016	P5575	Broad St	Broadway Ave	15th Ave	Rehab	Work to be coordinated with SaskPower and possibly S&W storm line installation
June 2016	P5657	Cambridge Ave	Oxford St	Fleet St	Rehab	Isolated concrete replacement, repairs & mudjacking, drainage improvements and mill & pave.
June 2016	P5769	Cavendish St	Cambridge Ave	Dewdney Ave	Rehab	Isolated concrete replacement & mudjacking, mill and pave and failure repair at Dewdney Ave.

May 2016	P5220/ P5231	Dewdney Ave	Grosvenor St	Fleet St	Rehab	Some full concrete replacement as required, with possible changes to curb type due to location, installation of heavy duty catchbasins as required in bus lanes, and mill & pave.
May 2016	P5348	Dewdney Ave	Lewvan Dr	Elphinstone St	Rehab	STARTED IN 2015 Isolated concrete replacement & mudjacking, install heavy duty catch basins, and mill & pave. 36 lead water connection and 1 hydrant completed in 2015.
July & Aug 2016	P5730	Parker Ave	Massey Rd	Pells Dr	Rehab	Full concrete replacement if required including installation of pedestrian ramps. Possible rebuild or partial rebuild installing weeping tile if the water main is to be replaced. Scope of work to be confirmed.
June 2016	P5210	Pasqua St	9th Ave North	Rochdale Blvd	Rehab	Includes extension of turn bays and possibly turn lanes at 9th N intersection (intersection included) - Sweeping & Alleys will be doing In-House work.
End May/Early June	P5901	Regina Ave	Montague St	Albert St	TL	Paving Only
May/June 2016	P5781	Victoria Ave	Park St	Quance Gate	Rehab	Full mill and pave, and correct drainage as required. Concrete began week of April 18; pave in June.
<b>2016 STREET INFRASTRUCTURE RENEWAL PROGRAM (Projects - Contractor)</b>						
2016	P5828	Argyle St	9th Ave	Dewdney Ave	Rehab	Full mill and pave
2016	P5778	Broadway Ave	Winnipeg St	McDonald St	Rehab	Isolated mudjacking, concrete repair and replacement, drainage improvements, failure repairs and repaving.
2016	P5788	Durham Dr	Grant Rd	Grant Dr	Rebuild	Full rebuild of road and replacement of walk, curb and gutter. Change center drainage to side drainage.
May 2016	P5430	Pasqua Gate W	Dalgliesh Dr	Pasqua St	Rehab	Concrete repairs and replacement, recap and failure repairs as required.

2016	P5776	Pasqua St	Dewdney Ave	3rd Ave	Rehab	Some full concrete replacement as required, realignment of intersection at 7th Avenue. Investigation to move sidewalk to back of curb for full length. Installation of heavy duty catch basins as required in bus lanes. Drainage corrections using mudjacking as required.
2016	P5767	Pasqua St	Gordon Rd	Parliament Ave	Mod Rehab	Isolated concrete replacement & mudjacking, mill and pave with some failure repairs.
<b>2016 PROJECTS - RESIDENTIAL RENEWAL PROGRAM (c/f from 2015)</b>						
2016		Doerr Pl	Marsh Cres (W. Leg)	Marsh Cres (E. Leg)	TL	Thin lift pave
2016		Malone Cres	Shannon Rd/Marsh Cres	Wesley Rd	TL	Thin lift pave
2016		Norris Rd	Shannon Rd/McDougall Cres	Grant Rd	TL	Thin lift pave
2016		Rawlinson Cres	Laubach Ave	Pasqua St/Rawlinson Bay	TL	Thin lift pave
2016		Rawlinson Cres	Pasqua St/Rawlinson Cres	Rawlinson Bay End	TL	Thin lift pave
2016		Wilkinson Cres	Pasqua St/Wilkinson Ave	Pasqua St	TL	Thin lift pave
2016		Wilkinson Cres	Pasqua St/Wilkinson Ave	Rawlinson Cres	TL	Thin lift pave
2016		Laubach Cres	Pasqua St	Pasqua St / Laubach Ave	TL	Thin lift pave
2016		Wood Cres	Pasqua St	Pasqua St/Habkirk Gate	TL	Thin lift pave
<b>2016 PROJECTS - RESIDENTIAL RENEWAL PROGRAM</b>						
May 2016	P5797	Rothwell St	Rothwell St End	Broadway Ave	Rehab	Mill and pave
May 2016	P5798	18th Ave	Park St	Rothwell St	Rehab	Mill and pave
May 2016	P5799	19th Ave	Park St	Rothwell St	Rehab	Mill and pave
May 2016	P5800	18th Ave	Central St/Harvey St	Abbott Rd	Rehab	Mill and pave
May 2016	P5801	Abbott St	Douglas Ave	18th Ave	Rehab	Mill and pave

May 2016	P5802	Borden St	Douglas Ave	18th Ave	Rehab	Mill and pave
May 2016	P5741	Selkirk Cres	Plainsview Dr/Marquis Cres	Plainsview Dr	Rehab	Mill and pave
May 2016	P5742	Plainsview Dr	Lockwood Rd (S leg)	Lockwood Rd (N Leg)	Rehab	Mill and pave
May 2016	P5743	Marquis Cres	Plainsview Dr/Selkirk cres	Plainsview Dr	Rehab	Mill and pave
May 2016	P5804	Westfield Dr	Lockwood Rd (S leg)	Wheaton Cres	Rehab	Mill and pave
May 2016	P5805	Lockwood Rd	Gordon Rd	Westfield Dr	Rehab	Mill and pave
May 2016	P5806	Parkwood Rd	Westfield Dr	Tibbits Rd	Rehab	Mill and pave
May 2016	P5807	Wascana St	14th Ave	13th Ave	Rehab	Mill and pave
May 2016	P5809	King St	15th Ave	14th Ave	Rehab	Mill and pave
May 2016	P5811	Princess St	13th Ave	Victoria Ave	Rehab	Mill and pave
May 2016	P5812	Garnet	18th Ave	Leopold Cres	Rehab	Mill and pave
May 2016	P5813	Rothwell Cres	7th Ave	8th Ave	Rehab	Mill and pave
May 2016	P5814	Rothwell Cres	8th Ave	Rothwell Cres End	Rehab	Mill and pave
May 2016	P5816	Regent St	11th Ave	Dewdney Ave	Rehab	Mill and pave
May 2016	P5815	11th Ave	Rothwell St End	11th Ave End	Rehab	Mill and pave
May 2016	P5817	Bond St	10th Ave	Rothwell Cres	Rehab	Mill and pave
May 2016	P5818	Pasqua St	3rd Ave	Pasqua St End	Rehab	Mill and pave
May 2016	P5819	Sussex Cres	Pasqua St (S Leg)	Pasqua St (N Leg)	Rehab	Mill and pave
May 2016	P5820	Elizabeth Cres	King St (S Leg)	King St (N Leg)	Rehab	Mill and pave
May 2016	P5821	King St	3rd Ave	Elizabeth St (N Leg)	Rehab	Mill and pave

May 2016	P5822	2nd Ave	King St	Queen St	Rehab	Mill and pave
May 2016	P5823	Queen St	3rd Ave	2nd Ave	Rehab	Mill and pave
May 2016	P5829	Coldwell Rd	Rupert Pl	Stapleford Cres	Rehab	Mill and pave
May 2016	P5830	Drope St	Stapleford Cres	Coldwell Rd	Rehab	Mill and pave
May 2016	P5831	McCusker Ave	MacLean St	Drope St	Rehab	Mill and pave
May 2016	P5832	Wakefield Cres	Coldwell Rd	Drope St	Rehab	Mill and pave
May 2016	P5833	Probe St	McNaughton Ave	Coldwell Rd	Rehab	Mill and pave
May 2016	P5834	Maclean St	McNaughton Ave	Coldwell Rd	Rehab	Mill and pave
May 2016	P5824	Merlin Cres	Lawson St (N.Leg)	Patton St (N.Leg)	Rehab	Mill and pave
May 2016	P5825	Cooper Cres	Dalgliesh Dr (W.Leg)	Dalgliesh Dr (E.Leg)	Rehab	Mill and pave
2016	P5910	Kennedy Cres	Dalgliesh Dr	Dalgliesh dr/Acaster St	T/L	Thin lift pave
2016	P5909	Acaster St	Larocque Bay	Dalgliesh dr/Acaster St	T/L	Thin lift pave
2016	P5911	Kleisinger Cres	9th Ave N (W Leg)	9th Ave N (E Leg)	T/L	Thin lift pave
2016		Dalgliesh Dr	Cooper Cres (E Leg)	Cooper Cres (W Leg)	T/L	Thin lift pave
2016	Pt912	Irvin Cres	7th Ave N/Irvin St	McCarthy Blvd	T/L	Thin lift pave
2016	Pt913	Irvin St	Krivel Cres (S Leg)	7th Ave N/Irvin Cres	T/L	Thin lift pave
2016		Hanbidge Cres	Sherwood Dr (W Leg)	Sherwood Dr (E Leg)	T/L	Thin lift pave
2016	P5914	Osborne Cres	2nd Ave N (W Leg)	2nd Ave N (E Leg)	T/L	Thin lift pave
2016	P5915	Ehrle Cres	Devonshire Dr	Kiev Bay	T/L	Thin lift pave
2016	P5916	Hird Cres	Hird Court	Devonshire Dr/Lee-Grayson Cres	T/L	Thin lift pave
2016	P5917	Cunningham Dr	Arnason St/Lawrence Dr	Stephens Bay	T/L	Thin lift pave
2016	P5918	Kenderdine Dr	Rochdale/Blackwood St	Cribbs Bay	T/L	Thin lift pave

2016	P5919	Fenwich Cres	Lakeridge Rd/Lakeridge Dr	Lakeridge Rd	T/L	Thin lift pave
2016	P5920	Fahlman Cres	Genereux Dr/Bissett Pl	Helmer Pl	T/L	Thin lift pave
2016	P5921	Genereux Dr	Lakeridge Rd/Lapchuk Cres	Bissett Pl/Fahlman Cres	T/L	Thin lift pave
2016	P5922	Donnelly Cres	Primrose L	McIntosh St/Marigold Dr	T/L	Thin lift pave
2016	P5923	Dunsmore Dr	10th Ave N	Dalglish Dr	T/L	Thin lift pave
2016	P5924	Pappas Cres	Dunsmore Dr (S Leg)	Dunsmore Dr (N Leg)	T/L	Thin lift pave
2016 PROJECTS - BRIDGES						
May to Oct 2016		Ring Rd NB over Victoria Ave Overpass				Removal of concrete approach and existing bridge structure, installation of new steel girders and bearings, concrete deck panels, concrete bridge deck and approach slabs, concrete barriers, steel railings, and waterproofing .
Jan to April 2016		Neil Balkwill Pedestrian Bridge				Remove existing bridge structure and abutments and replace with steel bridge structure and timber decking, new rails and improved abutments and piles.
2016		Eastgate Access Project				Temporary bridge in place, recommended permanent options reviewed by residents and businesses, option to Council for decision, construction in 2017
2016 TRENCH SETTLEMENT						
2016		Princess St	15th Ave	14th Ave	TS	Paving Only
2016		Princess St	14th Ave	13th Ave	TS	Paving Only
2016		Princess St	13th Ave	Victoria Ave	TS	Paving Only
2016		Wascana St	13th Ave	Victoria Ave	TS	Paving Only
2016		Garnet St	6th Ave	5th Ave	TS	Paving Only
2016		Athol St (both sides)	10th Ave	9th Ave	TS	Paving Only
2016		Garnet St (both sides)	15th Ave	14th Ave	TS	Paving Only

2016		Athol St (both sides)	College Ave	15th Ave	TS	Paving Only
2016		Robinson St (both sides)	15th Ave	14th Ave	TS	Paving Only
2016		Robinson St (both sides)	College Ave	15th Ave	TS	Paving Only
2016		Reynolds St	College Ave	15th Ave	TS	Paving Only
2016		Reynolds St	15th Ave	14th Ave	TS	Paving Only
2016		Elliott St	4th Ave	3rd Ave	TS	Paving Only
2016		Argyle St	Victoria Ave	Saskatchewan Dr	TS	Paving Only
2016		Broder St	5th Ave	4th Ave	TS	Paving Only
<b>2016 CONCRETE MAINTENANCE</b>						
2016	P5826	9th Ave	McTavish St	Elphinstone St		Concrete Maintenance
2016		11th Ave	NW Corner of Broad St	SE Corner of Lorne St		Concrete Maintenance
2016	P5827	McTavish St	9th Ave	Dewdney Ave		Concrete Maintenance
Jul-16	P5835	20th Ave	Douglas Park Cres	Park St		Concrete Maintenance- 2 hyd done
<b>2016 MAINTENANCE PAVE LOCATIONS</b>						
2016		3rd Ave North	Albert St	Rose St		
2016		Dale Cres	Brown St	7th Ave		
2016		Hyde Ave	Lorimer Cres	Franklin St		
2016		Windsor Pl	Entire			
2016		Cameron Cres	Entire			
2016		Dover Ave	Entire			
2016		Margaret Pl	Margaret Rd	Margaret Pl End		
2016		Margaret Rd	Entire			
2016		Mountbatten Cres	Edinburgh Dr	Philip Rd/Margaret Rd		
2016		Gale St	Franklin St	McCaul Cres		
2016		Pasqua St	South of Dewdney	Dead End		
<b>2016 PAVED ALLEYS</b>						
2016	P5687-15	Alley S/O Hill Ave 3400-3499	Argyle Rd	Montague Street		
2016	P5688-15	Alley N/O Whitmore Ave 3001-3058	Argyle Rd	Robinson St		
2016	P5689-15	Alley N/O 21st Ave 3600-3699	Kings Rd	Argyle St		

2016	P5690-15	Alley W/O Robinson St 3000-3099	21st Ave	Alley S/O McCallum Ave		
2016	P5690-15	Alley S/O McCallum Ave 3000-3099	Cameron St	Robinson St		
2016	P5692-15	Alley W/O Alexandra St 1300-1399	Alley N/O 8th Ave	Alley S/O 7th Ave		
2016	P5692-15	Alley N/O 8th Ave 4400 - 4499	York St	Alexandra St		
2016	P5692-15	Alley S/O 7th Ave 4400-4499	York St	Alexandra St		
2016	P5693-15	Alley W/O Smith St 0200-0299	3rd Ave North	4th Ave North		
2016	P5694-15	Alley W/O Scarth St 0400-0499	1st Ave North	2nd Ave North		
2016	P5695-15	Alley W/O Toronto St 0300-0399	2nd Ave North	3rd Ave North		
2016	P5696-15	Alley W/O Reynolds St 1100-1199	6th Ave	5th Ave		
2016	P5836-16	Alley W/O Broder St 0707-0976	4th Ave	Eastview Ave		
2016	P5837-16	Alley W/O Broder St 1100-1174	5th Ave	6th Ave		
2016	P5838-16	Alley W/O Toronto St 0204-0274	3rd Ave North	4th Ave North		
2016	P5839-16	Alley W/O Toronto St 0102-168	4th Ave North	5th Ave North		
2016	P5840-16	Alley W/O Winnipeg St 0300-0399	7th Ave	Dover Ave		
2016	P5841-16	Alley S/O Upland Dr 103-119	Gravel Alley S/O Upland Dr	Willowview St		
2016	P5841-16	Alley S/O Upland Dr 0017-0079	Gravel Alley S/O Upland Dr	Spruceview Rd		
2016	P5842-16	Alley W/O Scarth St 0300-0399	2nd Ave North	3rd Ave North		



2016	P5843-16	Alley W/O Montague St 0800-0899	3rd Ave	2nd Ave		
2016	P5844-16	Alley W/O Grace St 1456-1310	7th Ave	Alley N/O Dewdney Ave		
2016	P5844-16	Alley N/O Dewdney Ave 5600-5699	Grace St	Dead End		
2016	P5844-16	Alley S/O Walker St 5615-6537	Grace St	Alley W/O Grace St		
2016	P5845-16	Alley W/O Elphinstone St 1400-1499	Alley N/O Dewdney	8th Ave		
2016	P5845-16	Alley N/O Dewdney Ave 3504-3536	Argyle St	Elphinstone St		
2016	P5846-16	Alley S/O Dewdney Ave 2705-2741	Rae St	Angus St		
2016	P5846-16	Alley W/O Angus St 1530-1580	Alley S/O Dewdney Ave	9th Ave		
2016	P5847-16	Alley N/O Dewdney Ave 2206-2226	Lorne St	Cornwall St		
2016	P5848-16	Alley W/O Rose St 1402-1460	Alley N/O Dewdney Ave	8th Ave		
2016	P5848-16	Alley N/O Dewdney Ave 1900-1999	Hamilton St	Alley W/of Rose St		
2016	P5849-16	Alley N/O Victoria Ave 2900-2940	Robinson St	Retallack St		
2016	P5849-16	Alley W/O Retallack St 1908-1956	Alley N/O of Victoria Ave	12th Ave		
2016	P5850-16	Alley S/O Victoria Ave 2807-2839	Retallack St	Rae St		
2016	P5850-16	Alley W/O Rae St 2000-2080	Alley S/O Victoria Ave	13th Ave		
2016	P5851-16	Alley N/O College Ave 2806-2838	Rae St	Retallack St		
2016	P5851-16	Alley W/O Rae St 2300-2368	Alley N/O College Ave	15th Ave		
2016	P5852-16	Alley N/O College Ave 2700-2720	Angus St	Rae St		

2016	P5852-16	Alley W/O Angus St 2310-2380	Alley N/O College Ave	15th Ave		
2016	P5853-16	Alley N/O College Ave 2600-2699	Albert St	Angus St		
2016	P5853-16	Alley W/O Albert St 2304 - 2350	Alley N/O College Ave	15th Ave		
2016	P5854-16	Alley W/O Garnet St 2400-2442	College Ave	Gravel Alley S/O College Ave		
2016	P5855-16	Alley S/O College Ave 2600-2699	Leopold Cres	Angus Cres		
2016	P5855-16	Alley W/O Leopold Cres 0002-0170	Alley S/O College Ave	College Ave		
2016	P5855-16	Alley E/O Retallack St 0165-0165	Leopold Cres	Angus Cres		
2016	P5856-16	Alley N/O Regina Ave 2600-2708	Albert St	Alley perp to Regina Ave		
2016	P5856-16	Alley Perp to Regina Ave 2718	Regina Ave	Alley N/O Regina Ave		
2016	P5856-16	Alley Perp to Regina Ave 2802	Regina Ave	Alley N/O Regina Ave		
2016	P5857-16	Alley N/O College Ave 2110-2136	Scarth St	Cornwall St		
2016	P5857-16	Alley W/O Scarth St 2324-2398	Alley N/O College Ave	15th Ave		
2016	P5858-16	Alley E/O Halifax St 2101-2135	14th Ave	13th Ave		
2016	P5861-16	Alley W/O Ottawa St 1600-1680	Saskatchewan Dr	Alley S/O South Railway St		
2016	P5862-16	Alley W/O Ottawa St 1716-1760	Saskatchewan Dr	11th Ave		
2016	P5863-16	Alley W/O Toronto St 1704-1764	Saskatchewan Dr	11th Ave		
2016	P5864-16	Alley N/O Victoria Ave 1002-1032	Quebec St	Winnipeg St		
2016	P5864-16	Alley W/O Winnipeg St 1900-1958	Alley N/O Victoria Ave	12th Ave		
2016	P5865-16	Alley W/O McDonald St 2102-2178	14th Ave	13th Ave		

2016	P5866-16	Alley W/O Atkinson St 2622-2676	18th Ave	Alley S/O Broadway Ave		
2016	P5866-16	Alley S/O Broadway Ave 801-835	Wallace St	Atkinson St		
2016	P5867-16	Alley W/O Winnipeg St 2701-2740	Quinn Dr	Alley S/O Quinn Dr		
2016	P5867-16	Alley S/O Quinn Dr 2800-2967	Quinn Dr	Alley E/O Quinn Dr		
2016	P5928-16	Alley W/O 1700 block Montreal St	Saskatchewan Dr	11th Ave		
2016	P5868-16	Alley W/O Rae St 4540-4555	Westfield Dr	Alley N/O Westfield Dr		
2016 PROJECTS - TRAFFIC						
Sept 2016		Albert St & 5th Ave N			Signals	Traffic Signals
2016		Highway 6 & Armour Rd (TBD-MHI)			Signals	Traffic Signals
2016		Highway 6 & Industrial Rd (TBD-MHI)			Signals	Traffic Signals (may be deferred to 2017, depending on capacity)
2016		Massey Rd & Parker Ave				Traffic Signals
2016		Albert St & 4th Ave			Rehab	Rehab
2016		Albert St & 31st			Rehab	Rehab - Realignment - four-leg intersection
2016		Albert St & Parliament Ave			Rehab	Rehab (may be deferred to 2017)
May 2016		Broad St & Broadway Ave			Rehab	Rehab
2016		Dewdney Ave & Pasqua St			Rehab	Rehab (may be deferred to 2017)
2016		Dewdney Ave & Elphinstone St			Rehab	Rehab (open for pre stadium 2017)
April 2016		Elphinstone St & 10th Ave			Rehab	Rehab (to be completed by May 16th)
2016		9th Ave N & Lorne			Rehab	Rehab
Early in the year 2016		Pasqua St & 9th Ave N			Rehab	Partial rehab on SE Corner pending road work
2016 PROJECTS - WASTEWATER						
2016		Various trenchless sewer main spot repairs.				Domestic Trenchless Sewer Main Spot Repair
2016		Various trenchless storm main spot repairs				Storm Trenchless Sewer Main Spot Repair
2016		7th Ave	Toronto St	Elphinstone St		Sewermain Relining 2.3 km of sanitary truck main and 3.8 km of small diameter mains

2016		15th Ave	Abbott St	Wallace St		Sewermain Relining
2016		Various sewer cleaning and closed circuit TV inspections				Sewer Cleaning & CCTV Inspections (Domestic/Storm) (Complete end of April)
2016		Hauled Wastewater Receiving Station (Septage Project)				Design and construct new hauled wastewater receiving station.
May 2016		Westhill Pumping Station Upgrades				Replacement of pumps to improve operational reliability (in final design, completion in summer 2016)
2106		McCarthy Pumping Station				Predesign of pumping capacity upgrades at station and a third force main
2016		McCarthy Pumping Station				Design, tendering and construction of a third force main and pumping uprades
2016		Edward St Wastewater Upgrades				Construction of a replacement pumping station and relief main (under construction, complete end of July)
2016 PROJECTS - DRAINAGE						
2016		5th Ave N (Area 13)	Scarth St	Angus Rd		Installation of a new relief sewer (upgrade)
2016		Arcola Ave Parallel (Area 8)	Edward St	McDonald St		Construction of a new stormwater detention faciltiy in the northeast corner of the intersection of Arcola Ave and Victoria Ave (Ph 1 - Nov/16, Ph 2 - Nov/17)
2016		Elliott Street (Area 8)	11th Ave	9th Ave	Rebuild	Trench road to install storm line (Section 10th to 9th recap)
2016		McDonald Street (Area 8)	12th Ave	9th Ave	Rehab	Trench road to install storm line
2016		Wilkie Rd (Area 2B)	McTavish St	Queen St	Rebuild	Installation of a relief sewer (c/f from 2015)
Late April/ May 2016		Eastgate Drive				Dredging
2016		7th Ave N	7th Ave N	Dorothy St		Isolated dredging and seeding
2016		6th Ave N	6th Ave N	Dorothy St		Isolated dredging and seeding
2016		Arthur St	Arthur St	7th Ave N		Isolated dredging and seeding
2016 PROJECTS - WATER						
Oct 2016		4th Ave - Reservoir				Replace watermain & valves entering 4th Ave reservoir
2016		6th Ave	Garnet St	Retallack		Large Diameter CI Water Main Replacement - (2016 - Garnet to Retallack)

				Intersection between Marsh Cres & (west Leg) Shannon Rd		
2016		Marsh Cres	91 Marsh Cres			Small Diameter Water relining
2016		Montague St	21st Ave	McCallum Ave		Small Diameter Water relining
2016		Gardiner Ave	Knowles Cres	Knowles Cres		Small Diameter Water relining
2016 STAND ALONE HYDRANT REPLACEMENTS						
2016		Rose St & 2nd Ave N				Completed
2016		Century Cres at 298				Completed
2016		Montague St & 10th Ave				Completed
2016		Halifax St & 8th Ave (Area 9)				Completed
2016		McCarthy Blvd & Dewdney Ave(Area 13)				Completed
2016		25th Ave at 3040 (Area 31)				Completed
2016		25th Ave & Garnet St (Area 31)				Completed
2016		Gale St in front of 27 (Area 8)				Completed
2016		Halleran Cres & Donahue St(Area 8)				Completed
2016		Vanhorne St & McTavish St (Area 31)				Completed
2016		Vanhorne St & Anason St (Area 31)				Completed
2016		McInnis Cres at 27 (Area 8)				Completed
2016		McInnis Cres at 70 (Area 8)				Completed
2016		Gary St & 5th Ave (Area 13)				Completed
2016		Hyde Ave & Franklin St (Area 8)				Completed
2016		Lorimer PL Opposite 108 (Area 8)				Completed
2016		Forget St in front of 601 (Area 13)				Completed
2016		Royal St & 2nd Ave (Area 13)				Completed
2016		Garnet St in front of 229 (Area 8)				Completed
2016		Montgomery Rd & Orchard Cres (Area 34)				Completed
2016		Acadia Dr & Academy Park Rd (Area 34)				Completed
2016		McLean St & McNaughton Ave (Area 7)				Completed
2016		McNaughton Ave & Wakefleid Rd (Area 7)				Completed
2016		Stapleford Cres & Eddy St (Area 7)				Completed
2016		England Rd & Pasqua St (Area 7)				Completed
2016 PROJECTS - FACILITIES						
May 2016		Leibel Field				c/f from 2015, top lift left to do
May/ June 2016		Parks Yard				c/f from 2015, small bit of paving left
Aug-2016		Public Works Yard				paving selected spots